

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

LIS – Nizamabad District – (i) Completion of Balance works at Kollur L.I. Scheme on Maneeja River in Kotagiri Mandal, Nizamabad District and (ii) Completion of Balance works at Hegdoli L.I. Scheme on Maneeja River in Kotagiri Mandal, Nizamabad District - Revised Administrative Approval for Rs. 569.86 lakhs – Accorded – Orders – Issued.

=====

IRRIGATION & CAD (MIT1) DEPARTMENT

G.O.Rt.No. 817

Dated 20-7-2012.

Read:-

From the Vice Chairman & Managing Director, APSIDCL, Hyderabad Letter No. IDC/MD/Tech/DEE4/Kollur & Hegdoli LIS/2012-13/446 dated 3.5.2012.

<00>

ORDER:-

In the letter read above, the Vice Chairman & Managing Director, APSIDCL, Hyderabad, has submitted estimates for the works (i) “Completion of Balance works at Kollur and (ii) Completion of Balance Works at Hegdoli L.I. Schemes on Maneeja River in Kotagiri Mandal, Nizamabad District “ stating that Government had accorded administrative approval for Rs. 142.96 lakhs for taking up one Lift Irrigation scheme on Manjeera River near Kollur village to create irrigation potential of 850 acres and an amount of Rs. 196.97 lakhs for taking up another Lift Irrigation scheme on Manjeera River near Hegdoli village to create irrigation potential of 850 acres under RIDF X, vide G.O.Ms.No. 35, I & CAD Deptt., dated 28.2.2005. Both the works were entrusted to the Contractor Sri H.R. Venkata Reddy, Secunderabad, on tender cum turnkey basis with tender excess of 4.56% over the ECV. Further, he has stated that Government have accorded revised administrative approval for both the above schemes duly sanctioning the tender premium as detailed below:

Name of the Scheme	Name of the District	Revised Estimate Rs. in lakhs	NABARD load	Revised Govt. share	Ayacut
Kollur LIS	Nizamabad	148.03	116.18 lakhs	31.85 lakhs	344 Ha.
Hegdoli LIS	Nizamabad	202.76	160.27 lakhs	42.49 lakhs	344 Ha.
	Total	350.79	276.45 lakhs	74.34 lakhs	

2. Further he has stated that the work was grounded on 1.4.2006. The contractor has completed the works of intake well, intake pipe line, jack well cum pump house upto platform level etc., The value of work is 20% only till the completion of agreement period. Due to slow progress of work, the agreement was determined under clause 60 c of PS to APDSS duly forfeiting all deposits. The forfeited amount is Rs.13.44 lakhs on both the schemes. Hence, it is proposed to complete the balance works under Kollur and Hedgoli LI Schemes. Accordingly, the estimates are prepared for Rs. 61.13 lakhs for Kollur L.I. Scheme and Rs.157.94 lakhs for Hegdoli L.I. Scheme for completion of balance works. Hence, he has requested to accord Revised Administrative approval for Rs. 569.86 lakhs for the above two L.I. schemes, ie. Rs. 209.16 lakhs for Kollur L.I. Scheme and Rs.360.70 lakhs for Hegdoli L.I. Scheme on Maneeja River, in Kotagiri Mandal, Nizamabad District, duly sanctioning the excess amount of Rs.219.07 lakhs under State Plan Funds.

p.t.o.

-2-

3. Government, after careful examination of the matter, hereby accord Revised Administrative Approval for Rs. 569.86 lakhs (Rupees five hundred sixty nine lakhs and eighty six thousand only) for completion of balance works at Kollur and Hedgoli L.I. Schemes as detailed below:

Name of the Scheme	Revised Administrative approval sanctioned	Excess Amount sanctioned
1. Completion of Balance works at Kollur	Rs.209.16 lakhs	Rs.61.13 lakhs

L.I. Schemes on Maneeja River in Kotagiri Mandal, Nizamabad District		
2. Completion of Balance works at Hegdoli L.I. Schemes on Maneeja River in Kotagiri Mandal, Nizamabad District	Rs.360.70 lakhs	Rs.157.94 lakhs
Total	Rs.569.86 lakhs	Rs.219.07 lakhs

4. The excess amount of Rs. 219.07 lakhs (Rupees two hundred nineteen lakhs and seven thousand only) sanctioned at para 3 above shall be debitable to the Head of Account "4702 COL on Minor Irrigation - MH 101 – GH (11) Normal State Plan - SH (15) Lift Irrigation Works - 530-Major works, 531- Other Expenditure".

5. This order issues with the concurrence of Finance (Expr. PW) Department vide their U.O. No. 14988/527//A1/Expr.PW/12, dated 14.6.2012.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

AJOYENDRA PYAL
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Vice Chairman & Managing Director, APSIDC Ltd., Hyderabad.
The District Collector, Nizamabad..
Copy to:
The Accountant General, A.P. Hyderabad.
The Director of Works & Accounts, M.J. Road, Hyderabad.
The OSD to M (MI, APSIDC, LI, WALAMTARI & GWD)
The PS to Spl. C.S. to Govt, (Irrign). I & CAD Department.
The PS to Spl.Secy to Govt., I & CAD Department
SF/SC

// FORWARDED : BY ORDER //

SECTION OFFICER